
HAINES-AARONSBURG MUNICIPAL AUTHORITY 

BOARD MEETING 

MARCH 18, 2026 

 
 

                         

ATTENDANCE: Ian Smith Vice- Chairman, Tina Lamey Secretary-Treasurer, Lyle Stover Assistant 

Secretary/Treasurer, Kody Orndorf Board Member, Ross Torquato Buchart Horn Engineering, Kimberly 

Claar Office Administrator,  

 

CALL TO ORDER:   Vice-Chairman Ian Smith called the March 18, 2026, meeting of Haines-

Aaronsburg Municipal Authority to order at approximately 6:30p.m. The meeting was held in the Haines-

Aaronsburg Municipal Authority Office Building located at 337 E. Aaron Sq. in Aaronsburg, Pa.  The call 

to order was followed by the Pledge of Allegiance. 

 

PUBLIC COMMENTS:  None 

 

MINUTES APPROVAL:  Kody Orndorf moved to approve the regular monthly minutes as presented 

for February 18, 2026.  Motion was seconded by Lyle Stover and the motion carried. 

Vote:  I.Smith-Yes; K. Orndorf-Yes; L. Stover-Yes; T. Lamey 

 

OFFICERS REPORT: None  

 

TREASURER'S REPORT:  Kimberly Claar presented the Treasurer’s Report dated March 18, 2026. 

Kody Orndorf moved to pay bills and approve the Treasurer Report and Credit Card Statement as 

presented. Motion was seconded by Lyle Stover and the motion carried. 

Vote:  I.Smith-Yes; K. Orndorf-Yes; L. Stover-Yes; T. Lamey 

  

ENGINEERS REPORT:  Ross Torquato, Buchart Horn Engineers reported:  

1) Water Treatment Plant Project 

Buchart Horn File No. 79012-00  

a) As of March 17, construction activities have come to a halt. The plant remains operational. There are 

two remaining items, the chlorine pump shelf and the replacement orthophosphate pump installation. 

These items will be completed and finalized when a representative from Aria Filtra returns for the first 

CIP run, which is anticipated within the next 15 to 20 days.   

Work completed over the past month included finishing the HVAC, interior finishes, installation of the 

propane tank level monitors & appurtenances, start-ups, and all remaining punch list items. The following 

construction items are as follows:  

 

i) Electrical – Start Up and Commissioning       100%  Complete  

ii) HVAC         100%  Complete  

iii) Interior Finishes            100%  Complete  

iv) Plumbing              100%  Complete  

v) Steel Mezzanine            100%  Complete  

vi) Permanent Microfiltration System        97% Complete  

vii) SCADA and VFDs            80% Complete  

viii) Chemical Feed Equipment          100% Complete  



Overall, the project is in its final completion phase, with only chemical feed system work remaining.  

b) At the last meeting, the CIP tank issue remained.   

The CIP tank was pumped out on Monday, February 23. The tank was dried and examined for any 

evident structural cracks/damages or chemical reaction spots. There were no apparent structural damage 

or chemical reaction spots seen. Sippel re-painted the tank with Vandex Super White which was specified 

for the inside of the CIP tank. The proper drying time of 14 days was completed, and the tank is ready to 

use.    

Next week, there will be a final close-out progress meeting to go through all required project closeout 

documentation and any remaining project items including all warranties, reports, etc. As of today, I would 

prefer to have the close-out meeting and then hold a special meeting in the first week of April to approve 

CO No. 8 and Final Pay Application No 18. The final pay request will have to wait until April 1st due to 

PV only allowing one submission per month. This will also allow some possible credits to be pursued 

with PCS and Aria Filtra.    

Recommended Action: Approval of CO No.  8. Approval of Final Pay Application No. 18.  

 

2) Water Well Rehabilitation Project – Phase II  

Buchart Horn File No. 79012-00  

a) All remaining items were included in the above projects punch list.   

Recommended Action:     None.  

 

The Board unanimously agreed to table the recommended action until the April meeting so the absent 

Board Chair and System Operator have time to review. 

   

OLD BUSINESS:    

Generator Service Contract and Extended Warranty – A decision will be made at the April meeting.  

 

Punch List items to be reviewed and addressed at a later date. 

 

NEW BUSINESS:  None 

 

SYSTEM OPERATORS REPORT:  None 

SOLICITORS REPORT: None   

 

ADJOURNMENT:   Kody Orndorf motioned to adjourn the March 18, 2026, meeting at 7:58pm. Lyle 

Stover seconded the motion and the motion carried. 

Vote:  I.Smith-Yes; K. Orndorf-Yes; L. Stover-Yes; T. Lamey 

 

 


